

Initial Project Planning Template

PocketSmart AI | Team ID: 6ab222a5e880316a482c6374 | Date: 30 September 2026

Maximum Marks: 5

Date	30 September 2026
Team ID	6ab222a5e880316a482c6374
Project Name	PocketSmart AI
Team Members	Joison V, Gurun J, Sanjai Y, Aswarth U, Yaswanth N
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Members	Sprint Start
Sprint-1	Authentication	USN-1	As a user, I can register for PocketSmart AI.	2	High	Team	Phase 1
Sprint-1	Authentication	USN-2	As a user, I can log in and log out securely.	2	High	Team	Phase 1
Sprint-2	Home Planner	USN-3	As a user, I can enter room details and budget and receive recommendations.	3	High	Team	Phase 2
Sprint-2	Party Planner	USN-4	As a user, I can enter guest/event details and budget for party suggestions.	3	High	Team	Phase 2
Sprint-3	Jewelry Planner	USN-5	As a user, I can provide jewelry preferences and an optional outfit image.	3	High	Team	Phase 3
Sprint-3	AI Engine	USN-6	As a user, I receive Gemini AI recommendations from my inputs.	3	High	Team	Phase 3
Sprint-4	History	USN-7	As a user, I can review previous recommendation activity.	2	Medium	Team	Phase 4
Sprint-4	Testing	USN-8	As a team, we verify planners across budgets and contexts.	2	High	Team	Phase 4